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Penn Center West
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PGH-95-MJD-198

February 15, 1995

Mr. Dion Novak
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRL-6J
Chicago, Illinois 60604

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 18
January 15, 1995 through February 14, 1995

Dear Mr. Novak:

Enclosed is the subject progress report. A copy of the report has been submitted to
Mr. Tony Likins at IDEM.

Sincerely,

Mark Dowiak, P.E.
Project Manager

MJD/rks

Enclosure

cc: Mr. Roy O. Ball - ERM North Central
Mr. Norman Bernstein - Bernstein & Associates
Mr. John M. Kyle, III - Barnes & Thornburg
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TO: Tony Likins, IDEM DATE: February 15, 1995
Dion Novak, U.S. EPA , /
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COPIES: Roy O. Ball, Ph.D. - ERM-North Central
Norman Bernstein, Esq. - Bernstein & Associates
John M. Kyle, Esq. - Barnes & Thornburg

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 18
January 15, 1995 through February 14, 1995

This Monthly Progress Report has been prepared in accordance with Section Xn of the Consent
Decree entered September 10, 1991, Number 83-1419 C, U.S.D.C. District of Indiana.

Activities

The January site inspection was conducted by DeMaximus Inc. on January 18, 1995. The
following conditions were noted in the January inspection:

• The site fences, gates, and locks are secure.

• Rainwater is standing on the decontamination and wastewater storage pads, the
site area southwest of the former facility process building, and the southern
concrete pad.

• The northwest corner fence post that was damaged has been replaced.

On January 31, 1995, the Revised Draft Preliminary Design (30 percent) Report and responses
to U.S. EPA comments on the July 1994, Draft Preliminary Design Report were submitted to
U.S. EPA.

On February 2, 1995, responses to U.S. EPA comments on the November 1994 Drummed
Waste Removal Plan were submitted to U.S. EPA.
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A project meeting was held on February 9, 1995, at U.S. EPA Region V offices. The purpose
of the meeting was to discuss the investigations in the Support Zone, the drummed waste
removal, and the project schedule. A summary of the meeting is as follows:

• U.S. EPA indicated that the responses were adequate to their comments on the
Drummed Waste Removal Plan. U.S. EPA will issue an approval letter and an
authorization to proceed with the removal activities. The work is expected to
proceed when weather conditions permit, about April 1995.

• The Trustees presented an alternate proposal for subsurface investigations in the
Support Zone. The approach focused on soil sampling on a grid surrounding the
central "hot spot" area found in the diversion channel. A revised Field Sampling
Plan and QAPP will be based on this investigation approach. No sampling is
proposed in the northern pads area. U.S. EPA will provide feedback to the
Trustees by February 17 concerning this approach.

• A revised project schedule will be submitted to U.S. EPA. Major upcoming
milestones, in chronological order, include the Support Zone Investigation,
Drummed Waste Removal, and the Pre-Final (90 percent) Design. The scope and
timing of the 90 percent design will be determined after the Support Zone
Investigation data is evaluated.

• A progress schedule for February/March was established as follows:

February 13-14, 1995 Trustees and EPA to discuss QAPP questions.

February 17, 1995 EPA to provide feedback regarding the Support
Zone northern (pads area) data analysis provided by
Trustees at February 9 meeting.

EPA to provide draft Consent Decree Amendment
language to Trustees for review.

EPA to provide letter confirming that Dow
Environmental's response on the drum removal
plan, dated February 2, 1995, adequately addresses
the concerns expressed in EPA's letter of
January 18, 1995 and that the Trustees are
authorized to proceed with the work when weather
conditions permit (or alteratively identifying any
remaining questions).
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February 22, 1995

February 24, 1995

February 28, 1995

February 28, 1995

March 2, 1995

March 7, 1995

EPA to provide Trustees with comments on the
Revised Alternatives Analysis submitted by AWD
(now Dow Environmental) on December 16, 1994.

EPA to provide Trustees with response to exit
sampling criteria proposal submitted by Trustee Roy
Ball on December 13, 1994.

EPA to provide Trustees with comments on the
30% revised RRA Design Report, dated
January 31, 1995.

Trustees to provide revised Field Sampling Plan and
any needed QAPP regarding "hot spot"
investigation as proposed by the Trustees on
February 9, 1995.

Trustees to forward check to EPA for any
undisputed amount in payment of oversight costs
attributable to CH2M Hill Work based on
documents forwarded by Tom Kruger in letter dated
January 30, 1995 (received by Trustees on February
2, 1995).

Trustees to provide EPA with draft revised schedule
for progress through start of RRA construction.

Activities to be conducted from February 15. 1995 to March 14. 1995

A site inspection will be conducted by DeMaximus.

The revised Field Sampling Plan (Revision 3) and Quality Assurance Project Plan for the
Support Zone investigations will be submitted to U.S. EPA on February 28, 1995.

A revised project schedule through start of RRA construction will be submitted to U.S. EPA on
March 7, 1995.

The Concrete Pad Area Subsurface Investigation Report will be submitted to U.S. EPA.

MJD/rks


